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' " RST2 TDD # TO-0027-0084

EPA - Technical Direction Document : . Amendmenti:A

U.S. EPA Region i ' J Contract: EP-W-06-072

290 Broadway _ , Core Response Team -Year 7 (0027) :

New York, NY 10007 : Weston Solutions, Inc.

‘= required field D Moved To EAS '

~ TODName: Unimatic Manufacturing ! Period: Option Period 2

Corporation E’qqlpm_en_t Rental
I Purpose: Incremental Funding, Set/Revise

Expenditure Limit - ‘
" iProty:High . iSwrtDate: 09/10/2012
Overtime: No | ' ' 1 Completion bajtéé'ommmz' o o
{Funding Category: CERCLA\Removal Invoice Unit: ' o )
. !ProjectSite Name: Unimatic Manufacturing
" Corporation Equipment Rental _ o
~ Project Address: 25 Sherwood Lane T Aetivity:
T o e T T Kﬂ
~ Cly,Smw: Fairfield, New Jersey. ActiyCode:
~ Zeoroo4a 00 EMERGENCY cobE: [_| KAT ] RIT
oazy _ o — ‘
CERCLIS: NJD002164796 ~ Performance Based: No
Authorized TDD Ceiling: _._ | CostFee . LOE(Hours)
~ Previous Action(s): $160.50 , 0.0
This Action:. "~ $1,039.17 B 0.0
New Total: ' $1,199.67 » 0.0
- Specific Elements
Description of Work:

This TDD is amended so that in accordance with Contract Clause B.5 entitled, "Cost
Reimbursement", Weston Solutions, Inc., is hereby authorized to rent for up to one week,
- 10/15/2012 through 10/19/2012, 10 SKC pumps, one BIOS Dry Cal, and one manlift to be
utilized during the Removal Assessment at the Unimatic Manufacturing Corporation Site under
TDD No. TO-0027-0063. The authorized cost ceiling for the rental of this equipment is
$1,039.17 which brings the overall ceiling for this TDD to $1,199.67.
Accounting and Appropriation Information

o e SFO:
Tine DCN TFMS ™ | Budget | Approp. | BudgetOrg | Progmm | Object Site Project | Cost Org Amount
: /FY | Code Code Element Class | Code i
1 . |HE1088 1 12 T  [2AD0OS  [303DC6 - A21U700 C001 $1,039.17
nding Funding Category
Previous: . CERCLA\Removal
e

339631
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This Action: S $1,089.17
Total: T $1,190.67

Work Assignment Manager Section
| - Signed by Terri Lewis/DC/USEPA/US on 09/25/2012 07:05:19 AM, according to Richard A Craiglrfw-l

Work Assignment Manager Rosoff : Date; 09/24/2012 4
Phone #: ) '
[I—’rojecl Officer Section - Signed by Terrl LewlsIDCIUSEPAIUS on 09/25/2012 07:05:19 AM, according to Richardl

Project Ofﬁoer Akhil Verma Date: 09/24/2012

Contractor Contact. Rlchard ACralg  Date:0osRotz






